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ESTIMATE RUN 10/20/2010

ESTIMATE SUMMARY 16:21:56

CONTID: C17600         ESTIMATE NO: 0001 PROG 2005

PCN: 17600-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY10 R4 DIAMOND GRINDING ON I- PERCENT TIME:

PROJECT NO: IM 0762-046                   

FY10 R4 DIAMOND GRINDING ON I-76

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

DIAMOND SURFACE, INC. PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 09/13/2010

13792 REIMER DRIVE DATE LET 06/17/2010 DATE WORK BEGAN

 DATE AWARDED 06/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2010 DATE ACCEPTED

MAPLE GROVE MN 55311     612-420-5009 DATE NOTICE TO PROCEED 09/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,310,074.06 PARTICIPATING $ $ 229,037.09

AWARD PROJECT AMT: 1,112,535.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,394.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.50

WORK DAYS

WORK DAYS

17.48%

1,081,036.97

229,037.09

229,037.09

223,642.43

$

$

$

$

229,037.09

0.00

229,037.09

0.00

229,037.09

-5,394.66

0.00

223,642.43

0.00

AMOUNT DUE 223,642.43 223,642.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,642.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

WASHINGTON

14.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17600-BID    ESTIMATE RUN 10/20/2010

PROJECT: IM 0762-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

1,140.000

SY  

29.00000 0.000.000

0.00

0010 REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

41,457.000

202-00215  
 

168,507.000

SY  

2.61000 108,202.7741,457.000

108,202.77

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

20,480.000

SY  

2.03000 0.000.000

0.00

0020 *GRAVEL BAG 0.000

0.000

208-00034  
 

500.000

LF  

6.15000 0.000.000

0.00

0025 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

3.000

EACH

900.00000 0.000.000

0.00

0026 HOT MIX ASPHALT (PATCHING) (ASPHALT) MCR 0.000

0.000

403-00721  
 

0.000

SY  

187.42000 0.000.000

0.00

0027 *HOT MIX ASPHALT (PATCHING) (ASPHALT) REVISED SEPTEMBER
MCR

0.000

150.800

403-00720  
 

150.800

TON 

187.42000 28,262.94150.800

28,262.94

0028 HOT MIX ASPHALT (PATCHING) (ASPHALT) MCR 0.000

0.000

403-00720  
 

0.000

TON 

235.11000 0.000.000

0.00

0030 *HOT POURED JOINT AND CRACK SEALANT 0.000

0.000

408-01000  
 

47.000

TON 

3,500.00000 0.000.000

0.00

0035 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 0.000

0.000

412-00805  
 

1,140.000

SY  

110.68000 0.000.000

0.00

0040 *MOBILIZATION 0.000

0.386

626-00000  
 

1.000

L S 

127,500.00000 49,215.000.386

49,215.00
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PCN: 17600-BID    ESTIMATE RUN 10/20/2010

PROJECT: IM 0762-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *PAVEMENT MARKING PAINT 0.000

100.000

627-00001  
 

451.000

GAL 

26.00000 2,600.00100.000

2,600.00

0050 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

451.000

GAL 

53.00000 0.000.000

0.00

0055 *FLAGGING 0.000

282.500

630-00000  
 

3,000.000

HOUR

16.25000 4,590.63282.500

4,590.63

0060 *TRAFFIC CONTROL INSPECTION 0.000

10.000

630-00007  
 

35.000

DAY 

367.50000 3,675.0010.000

3,675.00

0065 *TRAFFIC CONTROL MANAGEMENT 0.000

9.000

630-00012  
 

85.000

DAY 

420.00000 3,780.009.000

3,780.00

0070 *FLASHING BEACON (SOLAR) 0.000

4.000

630-80002  
 

8.000

EACH

1,050.00000 4,200.004.000

4,200.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

12.500

630-80341  
 

25.000

EACH

52.50000 656.2512.500

656.25

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

27.500

630-80342  
 

55.000

EACH

105.00000 2,887.5027.500

2,887.50

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

5.000

630-80343  
 

10.000

EACH

315.00000 1,575.005.000

1,575.00

0090 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

5,250.00000 5,250.001.000

5,250.00

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

110.00000 110.001.000

110.00
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PCN: 17600-BID    ESTIMATE RUN 10/20/2010

PROJECT: IM 0762-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR 0.000

0.000

630-80344  
 

0.000

SF  

39.00000 0.000.000

0.00

0100 *DRUM CHANNELIZING DEVICE 0.000

14.000

630-80360  
 

100.000

EACH

11.00000 154.0014.000

154.00

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

25.000

EACH

16.25000 0.000.000

0.00

0110 *PORTABLE TRAFFIC SPEED MONITOR 0.000

1.000

630-80367  
 

2.000

EACH

5,500.00000 5,500.001.000

5,500.00

0115 *TRAFFIC CONE 0.000

100.000

630-80380  
 

500.000

EACH

1.10000 110.00100.000

110.00

0120 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0130 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0131 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) MCR 0.000

16.000

630-85041  
 

16.000

DAY 

498.00000 7,968.0016.000

7,968.00

0135 F/A INCENTIVE 0.000

0.000

700-70014  
 

65,000.000

F A 

1.00000 0.000.000

0.00

0140 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17600-BID    ESTIMATE RUN 10/20/2010

PROJECT: IM 0762-046                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0150 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0155 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0160 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 228,737.09228,737.091,299,774.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0175 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.0010,300.00CURRENT AMT0400 $ $ $

$ 229,037.09229,037.09$1,310,074.06$CURRENT AMTPROJECT TOTAL


